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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT: DAAE07-03-D-S011 TASK ORDER 0001 MODIFICATION 15

PURPOSE:  Incorporate Animation of the EUWP Operational Concept Package

PRIOR CONTRACT AMOUNT:   $  8,088,624.52

AMOUNT OF THIS ACTION:   $     39,439.42

REVISED CONTRACT AMOUNT: $  8,128,063.94

1. The purpose of this bi-lateral modification 15 to task order 0001 is to:

    a. Incorporate Animation of the EUWP Operational Concept package.

2.  CLIN 1001AG is established to fund labor costs (Prime & Subcontractor)associated with the Animation of the EUWP Operational Concept

package in the amount of $39,439.42.

3.  The total task order value is increased by $39,439.42 from $ 8,088,624.52 to $ 8,128,063.94

4.  The period of performance is through 10 Mar 05.

5. All other terms and conditions of this task order remain unchanged.

                                               *** END OF NARRATIVE A 013 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AG        SERVICES LINE ITEM                                                                           $         39,439.42              __________________                                                                            __________________

              NOUN: DAAE07-03-D-S011 TO 0001 ANIM

              PRON: E642V032EH    PRON AMD: 01    ACRN: AG

              CUSTOMER ORDER NO: N0001404MP20147

                Animation of EUWP Operational Concept

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            10-MAR-2005

                            $        39,439.42
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Statement of Work

For

Animation of EUWP Operations

Animation Concept

The contractor shall create an animated video illustrating the transport, deployment and operation of the Expeditionary Unit Water

Purifier (EUWP) system. The completed animation would run approximately 3 minutes in length and will incorporate the following visuals:

1.  C-130 flying and landing at remote site

2.  EUWP offload from aircraft and load onto 2 HEMMT-LHS

3.  HEMMTS go cross country to remote beach location and offload EUWP on to beach

4.  Operators unload equipment with forklift and set up components

5.  Operators initiate water production and eventually dispense water from storage tanks to Line Haulers or tactical water distribution

system or municipal pipeline

6.  Operators cease operations, pack-up and upload to HEMMTs, transport to lake site and offload EUWP skids

7.  Operators unload equipment and set up components

8.  Operators initiate water production (same as above)

Government Furnished Information.

The Government will furnish the contractor with existing EUWP system and component drawings, schematic and pictures.  NOTE:  the

contractor will provide all technical information pertaining to the HEMMT-LHS and C-130 Aircraft.

Period of Performance

Based upon the scope of work, total product development time is estimated at 5 weeks from time of award.

Statement of Work

1.  The contractor shall develop a script for the animation based on the animation concept provided above.

2.  The contractor shall develop preliminary storyboards (rough sketches translating the script into visual form) and present

information for government review, comment and approval.

3.  The contractor shall develop final storyboards based on government feedback

4.  The contractor shall create 3 dimensional models of vehicles, equipment, personnel, and other objects needed to complete the

animation.

5.  The contractor shall develop pre-visualization (flat shaded rendering with no texture) of the animation and submit product to the

government for review, comment, and approval.

6.  The contractor shall develop final rendering and lighting (full resolution rendering with all lighting and texture)

7.  The contractor shall provide the first (rough) cut of the final animated sequence with a temporary narrator for timing purposes to

the government for review, comment and approval.  The first cut will convey the timing and feel for the piece and allow last minute

timing and narration changes.

8.  The contractor shall provide the final (finished) cut of the animation with actual narration and music to the government within the

period of performance.  The contractor shall provide 5 copies of the final animation on CD ROM and 3 copies on VHS.

                                               *** END OF NARRATIVE C 009 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

1001AG  E642V032EH             AG       1        $               0.00  $          39,439.42            $          39,439.42

        N0001404MP20147

                                                                           _________________

                                                         NET CHANGE    $          39,439.42

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Navy                 AG        17  451319W3TP000RA35300683422D00000009290000EWP0                        $          39,439.42                                                                                                          __________________

                                                                                          NET CHANGE    $          39,439.42

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       8,088,624.52              $          39,439.42              $       8,128,063.94
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